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Define Needs 

 Before you can build it, you must define it. 

 Defining and documenting new prison needs takes 
multiple steps 

 Completing this sequence of steps will ensure: 

 RFP will lead to an award 

 Facility will meet UDC’s needs today and into the future 

 Taxpayer dollars will be used efficiently 



Major Sequence Steps 

 

 

Master 
Planning 

Operational 
Program 

Architectural 
Program 

RFP 
Development 

& Issuance 



The “Right” Sequence 

 Without this step-by-step sequence, RFP will be 
incomplete and vendors will have difficulty meeting your 
needs.    

 As a result, RFP process may be futile and stall and have 
to be pulled and redeveloped correctly.  

 Or, if ultimately awarded, the resulting facility may not 
meet the needs of the State or UDC.  It could be: 
 Unsafe and not secure 

 More expensive to operate 

 The current approach will speed up the process because 
it leads to the development of a complete RFP that 
clearly defines the states needs. 

 



Master Planning Sequence 

 Even within MGT’s master planning project, there is 
an appropriate sequence.  

 Before we can determine the number of new beds 
needed, we need to ensure population projections 
are accurate and classification system accurate.  

 Then need to identify potential Gunnison and county 
jail expansion 

 County jail Expansion 



MGT’s Master Project Requirements 

 Evaluate current and future inmate capacity needs. 

 Identify and cost capacity options if Draper is 
relocated: 
 CUCF (Gunnison) expansion potential 

 County Jail expansion potential 

 New Prison 

 Conduct economic impact assessment of the 
development of the Draper prison site 

 Site evaluation 

 Overall Cost Benefit analysis 

 Other analysis 
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Evaluate Capacity Needs 

 Validate inmate population projections of UDC 

 

 Validate current custody classification process of 
UDC 

 

 Inventory current housing by special populations 

 

 Identify current and future bedspace needs by 
security level, gender, special needs 

 



Evaluate Capacity Options if Draper 
Relocated 

 Potential Expansion of CUCF (Gunnison) Evaluate and cost potential 
expansion of the prison in Gunnison. 
 How far can capacity of CUCF be expanded based on: 

 Current acreage available 
 Current utility capacity of facility and local community 
 Evaluate past expansion plans for appropriateness. 
 External factors 

 Workforce availability 
• Security Staff 
• Medical and Mental Health Staff 
• Access to volunteers 
• Local Hospital capabilities 

 Potential expansion of inmates housed in county jails 
 Review appropriateness of criteria for determining county jail eligibility 
 Observe and evaluate county jails housing of state offenders 
 Compare and contrast access to programming and activities of county jails vs. state prison 
 Identify any modifications to county jail practices and contracts that may increase the number eligible for county 

jails. 

 Potential construction of new prison 
 Identify number of beds needed  now and in future (based on projected inmate population growth) 
 Evaluate potential phasing of construction 
 Identify options for the design and construction options for new facility.  
 Develop cost estimate for new prison design and construction 
 Identify financing options for new construction 
 Identify any operational savings resulting from more efficient prison design. 

 

 



Economic Impact of Draper Site 
Development 

 Review and understand appraisal when completed 
 

 Conduct an economic impact analysis of the 
potential development of the site.  This economic 
impact analysis will identify the benefits of: 
 Construction phase of site development 

 Construction material expenditures 

 Direct labor expenditures 

 Tax revenues from construction 

 Post-construction economic impact 

 Direct employment impact 

 Tax revenues 
 

 



Site Evaluation 

 Development of site criteria 
 Conduct meetings and discussions with interested 

community leaders, citizens 
 Evaluate sites based on a number of factors 

 Physical location and topography 
 Access to needed utilities 
 Adjacencies 
 Access to needed services and support  

 Volunteers 
 Medical 
 Courts 

 Potential cost to purchase 
 Potential cost to develop for prison construction 

 Provide recommendations 



Identify Costs of Draper Relocation 

 Cost of Gunnison expansion 

 Cost of new facility 

 Cost to demolish Draper prison 

 Other costs. 

  

Conduct overall Cost/Benefit Analysis of the 
relocation of the Draper prison. 



Other Components of MGT’s Master Plan 

 Conduct review of UDC medical operations 

 Identify correctional “best practices” that could 
improve UDC’s operation and performance. 

 Evaluate the costs and benefits of prison 
privatization. 

 Identify and inventory court orders, consent 
decrees, policies and procedures that impact 
operations and capacity. 

 



Other Information Needed In RFP 

 Architectural Information 
 Type of construction – block, brick, poured in place concrete, etc. 
 Design – how many beds per pod, per housing unit, 
 Doors – hardness of doors 
 Locks  
 Floors, Ceilings Walls 
 Fencing, fence detection system, perimeter road 
 Towers 
 Adjacencies 
 Thousands of other requirements…… 

 

 Operational Information  
 Dietary - How do you serve meals to inmates – in cells or central cafeteria 
 Dietary - Are meals prepared on site 
 Medical – Define how you conduct sick call, medication call 
 Security – Direct or Indirect supervision, physical requirements for posts 
 Visitation –  size of visitation needed for population, face-to-face, non-contact, video 
 Tool locations, 
 Program space and operations needs – Educational, substance abuse, sex offender, volunteer, 

religious, library etc. 
 National Standards 
 Hundreds of other requirements….. 
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Design Build Process 

www.mgtofamerica.com 

Full service Architectural and Engineering firm specializing in the 

planning and design of Criminal Justice facilities for over 40 years. 

800 Criminal Justice Facilities in 43 States, Canada, the 

Caribbean and the Middle East. 

Rosser International, Inc. 

Atlanta  Savannah  Doha  Cairo 



Design Build Process 
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Registered Architect in 11 states with over 40 years experience 

Over $2 billion in Criminal Justice Design 

William Golson 

Vice President; Director of Criminal Justice Division 

Rosser International, Inc. 

Over $800 million in Design Build Criminal Justice Facilities 



Design Build Process 
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Design-Bid-Build 

Architect Contractor 

Design-Build 

Owner 

Architect - Contractor 

Owner 

Design-Build 

Entity 

Architect works for Owner 

Maximum control over design 

Potential adversarial A/C relationship 

Owner has $ Risk 

Architect works for Contractor (vise versa) 

Reduced control over design 

Reduce potential adversarial A/C relationship 

Owner has reduced $ Risk 



Design Build Process 
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Design-Build 

Architect - Contractor 

Owner 

Design-Build 

Entity 

Architect works for Contractor (vise versa) 

Owner retains more control over design 

Reduce potential adversarial A/C relationship 

Owner has reduced $ Risk 

Scoping 

Professional 



Design Build Process 

www.mgtofamerica.com 

How to decide on how much of the design to define? 

Least 

Defined 

Most 

Defined 

Varying degrees of definition 

The owner and the scoping 

professional collaborate to 

develop the level of detail based 

on the owner’s desire to control 

various elements of the design. 

Examples of Tender 

Documents 

Examples of Tender 

Documents 

A Z 

1-3. Same as A 

4.  Drawings 

  
Civil, Architecture, 

Structural, MEP, 

Security 

5. Specifications 

1. Program 

2.  Design Narrative 

and Design 

Criteria 

3. Contract 

Requirements 

•Least Time for RFP 

Development 

•Most Time for Evaluation 

•Possibility of Protest 

•Most Time for RFP 

Development 

•Least Time for Evaluation 

•Reduced possibility of 

Protest 



Design Build Process 

What are the steps and the time frame in the Design Build 

procurement Process? 

1. Identify and engage the scoping 

professional 

2. Develop the level of project scope detail 

required. 

3. Prepare the operational and architectural 

program 

4. Prepare the design narrative and design 

criteria 

5. Prepare the contract requirements. 

6. Prepare Bridging Documents 

7. Issue Design Build RFQ (Qualifications 

only) 

8. Review RFQ responses and selection 

finalist proponents. 

9. Issue RFP 

10. Proprietary meetings with proponents. 

11. Review RFP submittals 

12. Best and Final submittals 

13. Selection/Contract negotiation/execution 

and NTP 

 

(2 weeks to 4 months 

depending on level of detail) 

(Can be issued at completion of program) 

(1 month) 

(can be issued at completion of 

Bridging Documents) 

(2 months) 

(2 or 3 meetings- 2-3months) 
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2013 Oct Dec 
Feb 
2014 

Apr Jun Aug Oct Dec 
Feb 
2015 

Apr 2015 

Today 

Vendor 
Award - 
Phase 1 

5/2015 

Design/Build Phase 1 
RFP Issued 

10/2014 

Final Master Plan 
Report 

6/2014 

Architectural 
Program Project 
Starts 
6/2014 

Operational Program 
Project Starts 

4/2014 

Preliminary Master 
Plan Report 

1/2014 

MGT Master 
Planning Project 
Begun 
10/2013 

61 days Proposal Review 

151 days 
Design/Build Phase 1 RFP 
Issuance 

153 days Design/Build Phase 1 RFP Development 

92 days Develop Architectural Program for New Facility 

91 days Prepare Operational Program for New Facility 

19 days Incorporate Feedback into Final Report 

23 days PRADA/Legislative Review of MGT Master Plan 

75 days Complete Final MGT Master Plan  

12 days Incorporate Feedback into Preliminary Report 

15 days PRADA/Legislative Review of MGT Preliminary Report 

103 days Preliminary Work on Master Plan 

Potential Timeline to Award of Phase 1 Design/Build RFP 



Project Status 

 Population Projections and Classification Validation 

 Review of County Jails (visited Summit, Wasatch, Sanpete, 

Davis, Beaver and Weber) 

 Review of potential Gunnison Expansion 

 Medical Review 

 Site Selection 

 Economic Impact of Draper Site Development 

 End of January 2014 Preliminary Report  

 June 2014 Final Report 

 



 

Mr. Brad Sassatelli, Partner 
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